

Garcia, Henryco B.

BT-504

TASK A.

Project Builder: Project P/9000

m42z.ucc.ovgu.de/sap/bc/ui2/flp?sap-client=281&sap-language=EN#Project-process?sap-ui-tech-hint=GUI

Project Builder: Project P/9000

Project Edit Goto Extras Settings System Help

Back Services for Object

Identification and view selection

Project Structure: Description Identification

Testing

Wind channel

Stiffness test

Testing acceler

Testing steering

Small series prod

Small series pr

Completion

Release to mass

Final test (inter

Release to ma

P/9000-3

4000000 0080

4000000 0090

4000000 0100

4000000 0110

P/9000-4

4000000 0120

2

P/9000-5

4000000 0130

4000000 0140

Worklist

Templates

Templates: Name Project object

Individual Objects

WBS element

Network

Project def.: P/9000

Development of Ultralight Bike

Detail

Overview(s)

Basic Data Control Administration Long Text Collect. PR Indicators User Fields

Administration

Created By: RHAEUSLER

Created On: 08/23/2021

Changed By: RHAEUSLER

Last Changed On: 08/23/2021

Last basic schd: 08/23/2021

Last fcst sched:

Save Cancel Intermediate Save

Learn-171 Learn-171

Recent Activities

Frequently Used

App Finder

Settings

Contact Support

About

Sign Out

TASK B.

WBS Element

m42z.ucc.ovgu.de/sap/bc/ui2/flp?sap-client=281&sap-language=EN#WBSElement-displayList&/C_WBSElementWithVersion('1~P%252F9000.2~')/?sap-iapp...

WBS Element

Development of Ultralight Bike

P/9000

General Information Status Project Milestones Networks/Orders Purchase Document Items Network Activities User Fields

Network Activities

Network Activities (3) Standard

Network	Activity	Element	Activity/Element Name	Control Key Description	Plant Name	Latest Start Date	Latest Finish Date
4000000	0010		General concept	Network - internal processing	Plant Heidelberg	08/23/2021	09/06/2021
4000000	0045		Outsourcing gear	Network - internal processing or costing	Plant Heidelberg	09/13/2021	09/13/2021
4000000	0135		Performance test by professional drivers	Network - general costs activity	Plant Heidelberg	10/03/2021	10/07/2021

User Fields

General Fields

Numeric Fields

Dates

Text 1:

0.000

Text 2:

0.000

Text 3:

Value 3:

Text 4:

Value 4:

Quantity 1:

Quantity 2:

Value 3:

Value 4:

Date 1:

Date 2:

Learn-171 Learn-171

Recent Activities

Frequently Used

App Finder

Settings

Contact Support

About

Sign Out

WBS Element Overview

m42z.ucc.ovgu.de/sap/bc/ui2/flp?sap-client=281&sap-language=EN#WBSElement-displayList&/?sap-iapp-state--history=TASCHKF3Z2Z8ZZ4CTP930LR5FB...

WBS Element Overview

Standard

Project Definition: Development of Ultralight Bike (P/9000) x WBS Element: Level:

WBS Elements (6) | Standard

Project Definition	Project Definition Name	WBS Element	WBS Element Name	Level	Person Responsible
P/9000	Development of Ultralight Bike	P/9000	Development of Ultralight Bike	1	
P/9000	Development of Ultralight Bike	P/9000-1	Engineering	2	
P/9000	Development of Ultralight Bike	P/9000-2	Prototype	2	
P/9000	Development of Ultralight Bike	P/9000-3	Testing	2	
P/9000	Development of Ultralight Bike	P/9000-4	Small series production	2	
P/9000	Development of Ultralight Bike	P/9000-5	Release to mass production	2	

Learn-171 Learn-171

Recent Activities

Frequently Used

App Finder

Settings

Contact Support

About

Sign Out

TASK C.

Project Network Graph

m42z.ucc.ovgu.de/sap/bc/ui2/flp?sap-client=281&sap-language=EN#ProjectNetworkGraph-display&/?sap-iapp-state=TASIESAJ2SMV1C72XGLNVIU2E2HRT...

Project Network Graph

Standard

Project Definition: Development of Ultralight Bike (... WBS Element: Network:

Search for Activity

0010 | General concept

Earliest Start / Finish: 08/23/2021 / 00: Latest Start / Finish: 08/23/2021 / 00: Processing Time: 0 TAG Total / Free Float: 1 Control Key / Description: PS01 / Network - internal processing

Network Activity (0020)

Engineering of carbon frame (0020)

Control Key: Network - internal processing (PS01) Plant Name: Plant Heidelberg Status: Fully Confirmed

General Information

Basic Data

Activity Type Name: Labor hours Control Key: Network - internal processing (PS01) Work Center Name / Plant Name: HD Development / Plant Heidelberg Priority: - Network: Development of Ultralight Bike (4000000) Network Type: Network with activity assignment(int.NA) (PS02) WBS Element: Engineering (P/9000-1)

Activity Details

Planned/Actual Work: 40.000 HR / 42.000 HR Forecast Work: 42.000 HR / 0.000 HR Remaining Work: Activity Quantity / Price: 1.000 / 0.00 EUR Cost Element: -

Activity Dates

SAP Project Network Graph

Project Definition: Development of Ultralight Bike (...)

WBS Element:

Network:

Basic Dates View | No Grouping | No Highlighting

Search for Activity

Detect Loop

- Recent Activities
- Frequently Used
- App Finder
- Settings
- Contact Support
- About
- Sign Out